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Accomplishments and Status

• 6 of 7 Modules complete but not fully tested
• Working on getting FAST on FTSCLANT server
• Currently tailoring Visit Management module based on 

feedback
• 62% of Phase I requirements have been achieved--

working on the balance
• Placeholder in FAST Database for MRCs and standard 

problem statements

3



Program Overview
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January “To-Do” List

• Build Order Parts module
• Add MRC print capability to Visit Management module
• Add standard problem statements capability to 2K 

module
• Install FAST on FTSCLANT Server
• Tailor reports to users’ needs
• Populate database with ICMP data
• Produce POA&M for FAST NMCI testing
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Test Plan

• 2K upload disk testing 
13-17 Jan

• CK & logistics pkg
testing 13-17 Jan

• TSP data testing 20-
24 Jan

• ICMP testing TBD
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• Initial demo 8 Jan
• Demo for RADM 

Brooks 15 Jan
• Virtual USS Helena 

ship visit 21-22 Jan
• Ship visit TBD
• IRA* on  USS John 

Paul Jones 17-28 Mar

Developmental Operational

*IRA = Integrated (HM&E and C5) 
Readiness Assessment



Visit Data to be Stored
• Assessment Director data

– Visit Schedule
– Test Plan
– MRC accomplishment
– Other?

• Ship readiness
– 2-Kilos
– Other?

• Parametric equipment data
– Do we want parametric equipment data and if so, how much?
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Demonstration
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